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MARCH 31, 2005 MINUTES 
 
The twenty-third meeting of the Los Angeles Regional Crime Laboratory Facility Authority was held 
March 31, 2005 at Los Angeles City Hall, Room 1060, 200 North Spring Street, Los Angeles,  
CA  90012 
 
CALL TO ORDER 
Chair William Bratton called the meeting to order at 8:05 a.m.  The following Directors were 
present constituting a quorum of the Authority: 
 
William J. Bratton, Chief of Police, Los Angeles Police Department 
William T. Fujioka, City Administrative Officer, City of Los Angeles 
Leroy D. Baca, Sheriff, Los Angeles County Sheriff’s Department 
 
APPROVAL OF JANUARY 27, 2005 MINUTES  
On motion of Director Fujioka, seconded by Director Baca, the Authority unanimously 
approved the January 27, 2005 minutes. 
 
STAFF REPORTS 
Status of Contracts’ Executions:  Mr. Davidson reported the following: 

• S.J. Amoroso’s contract of $78,580,000 was executed on January 28, 2005  
• Two change orders have been made (ten days in January 2005 and ten days in 

February 2005).  Twenty non-compensable days have been issued due to inclement 
weather conditions encountered on the site.  

• New project completion date is October 1, 2006, and Move-In/Occupancy is November 
30, 2006 

• Signet Laboratory’s contract of $843,737 was executed February 24, 2005. 
• Fields Devereaux Harley Ellis (FDHE) contract has been issued, signed and is being 

reviewed by legal staff. 
• Jacobs Facilities contract was executed on February 14, 2005 for $3,578,322; since the 

facilities at Jacobs were crowded, an amendment was inserted requesting one 
additional trailer for inspectors. 

• California Water Service one time service order contract was executed; Jim Hall will 
discuss the contract in further detail during his report on construction activities.  

• A sewer fee of $73,055 was executed March 3, 2005. 
 
Director Baca suggested the City and County partner to develop an agreement to minimize 
various agencies and the need for their services to the Crime Lab project.  Jim Hall advised the 
DWP lines contained transite (asbestos) and Jacobs Facilities did not want to tackle with a 
hazardous waste issue and impede the project’s progression.  Director Baca asked if the 
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sewer fee could be waived since the crime lab is a public project.  Director Fujioka will 
research the possibility of waiving water fees associated with this project.  
 
Status of Escrow Account:  Mr. Mallon reported the County CAO and City CAO identified three 
banks that were acceptable to the JPA’s; U.S. Bank offered to establish an escrow account in 
the price range of $2,000 to $18,000; City and County have signed the escrow agreement and 
the State is in the process of signing on as well, at which point will take four to five days to 
transfer the monies. 
 
Construction Administration:  Steve Moodie reported FDHE has staff in place.  89 RFI’s have 
been submitted; building is seeking baseline certification as an energy efficient building, and 
has been registered with U.S. Green Building Council.  A workshop was held with S.J. 
Amoroso wherein the contractor was issued an instructional manual on how to lead efficiently.  
Also, the building needs to be commissioned in order to ensure it performs as designed.    
 
Construction Activities:  Jim Hall reported the following: 

• Met with Contractor at a pre-construction meeting on February 10, 2005 and agreed to 
enter RFI’s online; contractor is in full compliance with staffing requirements, and should 
receive first draft of schedule by week’s end.   

• Construction site can be viewed at onsiteview.com; login/password is jacobsla. 
• Rebar will be inserted within two weeks and retaining walls are in place on both East 

and West sides.  
• Contractor has exported more than 6,400 cubic yards of dirt.  County Supervisor Gloria 

Molina has provided assistance in excavation efforts and the Puente Hills Landfill has 
accepted the excess dirt beyond its normal restrictions. 

• Structural steel should arrive June 2005, and topping of the steel may happen by 
November 2005, followed by the enclosure of the building.   

• Received 92 submittals, 17 percent of total submittal requirement, 35 were returned with 
88 percent being accepted.  The aging scale reflects these numbers.  Two potential 
change orders one regarding the property encroachment which is estimated at $4,000 -
$5,000 line item and structural details/RFI’s are in the future. 

• Three Civil Field Directives: Remove screening materials from the perimeter fence due 
to safety, removal of trees and modifications to bus stop pad.   

• Average response time to RFI’s: 7.5 days last month and 11 days this month 
• California Water Service met with contractor regarding waterlines near and in the Cal 

State L.A. campus.  Doty Bros. will be performing the off site utilities for the water lines; 
water mains were directly adjacent to the site while DWP’s lines were up into the 
campus, which would have required additional construction on campus property.  This 
will ensure the project is isolated to the site.  California Water has been responsive and 
helpful and should have improvements completed within 1-2 weeks.   

• Contractor’s schedule should be submitted and available by the end of the week. 
• Office of Emergency Services (OES) representatives requested the need for interim use 

of a conference room, and requested a meeting on April 13, 2005 to discuss possible 
room usage.   

• Clint Yates, facilities complex manager, will review mechanical systems during 
construction of the project. 
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Director Baca inquired as to why OES needs access to a conference room.  Mr. Hall stated 
OES is the funding mechanism in repaying the bonds.   
 
CALIFORNIA FORENSIC SCIENCE INSTITUTE UPDATE 
Rose Ochi, Executive Director, CFSI, reported the following: 

• Request has been submitted, and letter signed by Chief Bratton has been forwarded to 
key legislators in California 

• Met with Rep. Jerry Lewis and Senator Feinstein’s office in an effort to obtain funding 
for a white paper request 

• National Institute of Justice is supportive as long as we do not ask for earmarking of the 
$2 million requested out of the research budget 

• Meeting next week in Washington D.C. with a coalition on Forensic Science for a tech 
fair.  

• Seeking an effort to raise money for forensic personnel training in emergency response; 
training will cover their roles and responsibilities in emergency situations. 

• CFSI has been invited by Homeland Security and Office of Domestic Preparedness and 
requested a white paper to address these resources 

• She met with members of the proposed National Forensic Resource during the 
American Association of Forensic Scientists annual meeting to develop consensus on 
the composition, funding level, and appropriate language 

• Invited to partner with Georgetown University to address issues regarding civilian 
preparation. 

 
CONSIDERATION OF FUTURE AGENDA ITEMS 
Mr. Mallon reported the next Authority meeting is scheduled for May 26, 2005; three operating 
agreements are near completion; and plans to meet with Department of Justice to develop an 
MOU outlining their use of the CCI labs. 
 
PUBLIC COMMENT 
There were none. 
 
ADJOURNMENT 
There being no further business, the meeting adjourned at 8:34 a.m. 
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